
 
 

 

I-285 & SR 400 Interchange Reconstruction 
 

SCHEDULE 

Right of Way Acquisition  

 GDOT is currently acquiring required property for the project (between Glenridge Drive and the 

MARTA overpass) and will complete acquisition by December 31, 2016.  

 The selected Developer will acquire required property located west of Glenridge Drive and east of 

the MARTA overpass. 

Procurement Phase  

A shortlist of four teams to submit proposals on the project was announced on February 13, 2015. 

AWH Roadbuilders, LLC  

Contractors: Archer Western Contractors LLC and Hubbard Construction  

Engineer: Parsons 

 

Dragados-Flatiron-Prince JV 

Contractors: Dragados USA Inc, Flat Iron Constructors Inc, Prince 

Engineers: Figg Bridge Engineering, Stantec Consulting Services Inc 

 

North Perimeter Contractors 

Contractor: Ferrovial Agroman US Corp 

Engineers: The Louis Berger Group Inc, Neel-Shaffer 

 

Skanska/Balfour Beatty, a Joint Venture 

Contractors: Skanska, Balfour Beatty Infrastructure Inc 

Engineer: Atkins 

 The selected team will finance a portion of the project cost during the construction period and will 

be paid back over a period of years after construction is complete. 

 The final Request for Proposals (RFP) was issued to the shortlisted teams on July 8, 2015. 

 The shortlisted teams will submit proposals on September 25, 2015. 

 P3 Public Hearings will be held to present the executive summaries of the proposals. 

 

October 20, 2015 

St. Jude Catholic Church, Ministry Hall 

http://www.dot.ga.gov/


 

 

Visit us on Facebook or Twitter. 

7171 Glenridge Drive 

Sandy Springs, GA 30328 (Fulton County) 

11 am to 1 pm & 5 pm to 7 pm 

 

October 22, 2015 

Dunwoody Baptist Church Gymnasium 

1445 Mt. Vernon Road 

Dunwoody, GA 30338 (DeKalb County) 

11 am to 1 pm & 5 pm to 7 pm 

 The Best Value Proposal and selected Developer team will be announced on December 10, 2015. 

 Financial Close with the Developer is anticipated to occur in April 2016. 

Final Design/Construction Phase 

 The Developer is anticipated to receive Notice to Proceed with Final Design in April 2016. 

 Construction is anticipated to begin in late 2016/early 2017. 

 Construction is anticipated to be complete by Spring 2020. 
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